CAPITAL PROJECTS
JANUARY 2016

PROJECT Poplar Road Safety Improvements - Phases | & Il

Description Poplar Road (SR-61.6) Safety Improvemen_ts North between Warrentqn Road (US-17) & Kellogg Mill Road
(SR-651) - Phase Il is a 2008 Transportation Bond Referendum Project

Budget Amount | $5,836,000

Completion Date | January 2016

Final pavement is complete. Road Striping is complete. Shoulders, ditches, driveways, seeding & grading is

Recent Activity complete. Final inspection with VDOT held. Punch list is complete. Awaiting re-inspection from VDOT and
project final acceptance.

PROJECT Mountain View Road Safety Improvements - Phase Il - Extension

- Mountain View Road (SR-627) Safety Improvements between Mountain View High School & Rose Hill Farm

Description .
Drive (SR-1245)

Budget Amount | $2,650,000

Completion Date | January 2016

Recent Activity All punch list items complete. Awaiting VDOT final inspection.

PROJECT Wayfinding Signs System - Phase Il

Description TraiIbIa;er Signs placement Ithroulghout the County. Gateway Signs installation is complete. Working with
Economic Development on this project.

Budget Amount | @ $296,000 for Engineering; $160,000 for Fabrication & Installation

Projected

Completion Date

April 2016

Installation of sign post foundations continue. Sign frames galvanized and painted. Contractor will begin field

Recent Activity work this month.

PROJECT Belmont-Ferry Farm Trail Section 4
Description Trail from Pratt Park to SR-3 at Chatham Bridge
Budget Amount | Estimated at $1,0174,000

Completion

Design Phase June 2016

Projected December 2016

Completion Date

Recent Activity

Belmont Street crossing completed. NPS working on agreement for trail across its property. Authorization
from VDOT for ROW acquisition completed. Final trail construction plans submitted to VDOT for review.
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2009 Parks & Recreation Bond Referendum Project Underway Below (Bond Includes Site Only Not Building)

PROJECT Embrey Mill Park & Jeff Rouse Swim & Sport Center
Embrey Mill Park - multi-field, rectangular athletic field complex & Jeff Rouse Swim & Sport Center, an indoor
Descriofi recreation facility. 76,000 square feet, three pools, one is 50 Meters X 25 Yards to accommodate high level
escription . . . , ) ) -
championship, swim meets, space for fitness equipment, aerobics, spinning, 2 basketball courts &
classrooms.
Budget Amount | $26,100,000
Projected March 2016

Completion Date

Complete - concrete curb - sidewalks - gutter - warm-up pool concrete - tile work - piping for filter room -

Recent Activity electric power lines - natural gas lines * Underway - interior painting - flooring - ceiling - finish work - paving -
topsoil placement - ceiling painting - bleacher concrete - Punch list items near completion.
2008 Transportation Bond Referendum Projects Underway Below
PROJECT Mountain View Road Safety Improvements - Phase |
. Mountain View Road (SR-627) Safety Improvements between Joshua Road (SR-643) & Rose Hill Farm Drive
Description
(SR-1245)
Budget Amount | $7,550,000
Completion Date | January 2016

Recent Activity Final inspection with VDOT held. Contractor is completing punch list.

PROJECT Brooke Road Safety Improvements

Description Brooke Road (SR-608) Safety Improvements between Eskimo Hill Road (SR-628) & Stagecoach Road
Budget Amount | $6,500,000

Projected

Completion Date

November 2017

Easements & right-of-way acquired. Dominion Virginia Power continues relocation efforts. Draft memo of

Recent Activity understanding for relocation of fiber optic line delivered to Stafford Schools & the hospital. Staff is awaiting
comments from the schools.

PROJECT Poplar Road & Mountain View Road Intersection Safety Improvements Design - Phase Il

- Poplar Road (SR-616) Safety Improvements at the Intersection of Mountain View Road (SR-627) & South of

Description .
the Intersection of Poplar Road

Budget Amount | $1,500,000

Projected October 2016

Completion Date

Recent Activity Negotiations underway. Final estimates requested from utility companies for utility relocation.

PROJECT Garrisonville Road Widening

Description Garr@son\(ille Road (SR-61_0) Improvements between Onville .Road (SR-641) & Eustace_Road (SR-751) - A
Public-Private Transportation Act (PPTA) & 2008 Transportation Bond Referendum project.

Budget Amount | $13,765,478

Projected

Completion Date

June 2017

Recent Activity

ROW and easement acquisition ongoing. 25 of 39 properties reached settlement. Utility relocation beginning
this month. Construction to begin August 2016.
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PROJECT Truslow Road Reconstruction

Truslow Road (SR-652) Improvements between Berea Church Road (SR-654) & Plantation Drive (SR-1706) -

Description A Public-Private Transportation Act (PPTA) & 2008 Transportation Bond Referendum project.

Budget Amount | $7,383,000

Projected
Completion Date June 2016

New alignment open to traffic & cul-de-sac paving is finalized. Contractor addressing concerns of property

Recent Activity owners on steep driveways or side slopes. Work continues around Lyons Blvd.
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